
Title: The Effects of Wetland Restoration on the Production of Methyl Mercury in the San Francisco Bay-Delta System Budget year: 1999
Applicant: University of California, Davis (Thomas H. Suchanek and Darell G. Slotton et al.) Statement Quarter: 3
CALFED Project Number: 97-C05                                                          ’

Total Estimated Cost of Entire Project: $553,948
Funding from CALFED Prop. 204 Account: 546,171
Any other Funding: 7,777 ~

$7,777in matching funds from U� Davis (33.3% x 23,331 cost of new mercury analyzer equipment; Task l)

Phase I Schedule: (7/1/98- 6/30/99) 1 year ~.

Total Project Estimated Completion Date: (July 2001) 3 years PHASE I PHASE I PHASES I-3
(Quarterly Budg.et-.3rd Quarter) (FY ’99 Annual Budget) (Total Three Year Budget)

Accrued Accrued Remaining Accrued Balance to
Budget Expenditures Variance ** Budget Expenditure., Balance ** Budget Expenditures Complete ** 03

Task 1: Purchase new Mercury Analyzer $0 $0 $0 $15,554 $15,554 $0 $15,554 $15,554 $0
Schedule: 10/98
Percent Work Complete for Task 1:     100%                                                                                                                 ~’-

.Task 2: Catalog_ue Wetlands; determine key gradients $13,634 $13,200 $434 $54,535 $40,516 $14,019 $54,535 $40,516 $14,019
Schedule: 7/1/98 through 6/30/99
Percent Work Complete for Task 2: 74%

Task 3: Quantif.ymercnrylevelsin Delta field samples $30,010 $8,200 $21,810 !** $60,020 i $18,564 $41,456 $200,068 $18,564 $181,504
Schedule: 7/1/98 through 6/30/01

Percent Work Complete for Task 3: 9%

Task4: Mercury methylation experiments $26,179 $2,400 $23,779 ** $52,358 $4,792 $47,567 $201,615 $4,792 $196,823
Schedule: 7/1/98 thro.ogh 6/30/01

¯ Percent Work Complete for Task 4: 2% I

Task 5: Farm~late evaluative model $3,720 $800 $2,920 ~ ** $7,440 ! $2,394 $5,046.’ $74,399 $2,394 $72,005
Schedule: 711/98 through 6/30/01 o

Percent Work’ Complete for Task 5: 3%

[PhaselTotal: $73,543 $24,600 $48,943 1 $189,908 $81,821 $108,088 $546,171 $8~,821 $464,350

** Cmcial methodological development and testing must be completed before we can proceed fully with Tasks 3, 4, and 5.


